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Construction Schedule Update for Guys Run Road (Route 1001) Over
Guy Run Bridge Project in Allegheny County
Bridge to be replaced as part of Public-Private Partnership

Bridgeville, PA — A bridge on Route 1011 (Guys Run Road) in Allegheny
County that was previously scheduled to begin construction on August 22
has been delayed due to unexpected relocation of utilities in the area.

Construction for the state-owned bridge that spans Guys Run in Harmar
Township is now scheduled to begin on September 19, 2016. The work will
take approximately five weeks to complete.

During construction, the car detour will be along Route 1011 (Guys Run
Road), Route 101 (Freeport Road), Route 910 (Gibsonia Road) and Route
1006 (Locust Hill Road). The truck detour will be along Route 1011 (Guys
Run Road), Route 1001 (Freeport Road), Route 910 (Gibsonia Road), Route
1013 (Saxonburg Boulevard) and Route 1006 (Locust Hill Road).

The bridge was built in 1936 and averages 4,276 vehicles a day.

The bridge replacements are part of the Rapid Bridge Replacement Project, a
Public-Private Partnership (P3) between PennDOT and Plenary Walsh
Keystone Partners (PWKP) under which PWKP will finance, design, replace
and maintain the bridges for 25 years. The P3 approach will allow PennDOT
to replace the bridges more quickly while achieving significant savings and
minimizing impact on motorists.

To see the bridges included in the statewide initiative and to learn more
about the Rapid Bridge Replacement Project and P3 in Pennsylvania,

visit www.P3forPA.pa.gov. Additional information on the project, the team
and how to bid on the project can be found at www.PARapidBridges.com.
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